APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Goodwin Street Utility Improvements and Paving
g e Contractor: Halbrook Excavating, Inc.
e AT Ia; cny Address: 4807 SE Rio Ct. Ankeny, lowa 50021

Finance Budget Code: 50% 610.3610.4450 Finance Project Code: 50% 610.4450
Finance Budget Code: 50% 650.3650.4452 Finance Project Code: 50% 650.4452

Original Contract Date: June 15, 2009 Vendor # 231

Date of Council Meeting June 7, 2010 PAYMENT REQUEST # 6
PAYMENT PERIOD: From: December 12, 2009 through: May 28, 2010

Contract Summary
Original Contract Amount: $ 811,832.21
Net change by Change Orders: $ 6,713.50
Contract Amount to Date: (line 1 £2) $ 818,545.71
Total completed and stored to date: $ 501,507.24
Retainage: 5 % of Completed Work: ] 25,075.36
Total Earned less Retainage: $ 476,431.87
Less previous applications for payment: $ 408,420.41
SUBTOTAL $ 68,011.46
OTHER CHARGES (Please attach an itemized list) 3 -
CURRENT PAYMENT DUE $ 68,011.46
Balance to finish, including retainage: 3 342,113.84

Contract Time Remaining (If applicable) -

The undersigned Contractor cerlifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been complated in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: ~ Halbrook Excavating, Inc.

/" i Firm Name
Yy ob-0/—/o
Signature Date
Engineer/Consultant Approval: ~ City of Ankeny
Firm Name
Date

Signature

f’ 4

City of Ankeny Staff Approval / / g S
Aoz ry Lo AL

i 4
Date v

Signature
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alusi@ankenviowa.gov Phone: (515) 963-3537 Fax: (515) 963-3535

Date Printed: 06/01/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL _

2
!

VALUE OF

ITEM] N ATa TOTAL e = s it REMAININ ERCEN

# UNITS QUANTITY. | UMTPRICE | EXTENDED PRICE COMPLETED QUANTIT‘? CFO.‘.IPLETTE

{Irelude Cha WORK
1 |Mobilization LS 1.00 1.00 $27,000.14 $ 27,000.14 050 § 16,200.08 0.40 80.00%
2 |Clearing and Grubbing LS 1.00 1.00 § 5,000.00 $ 5,000.00 080 § 3,000.00 040 60.00%
3 |On-Site Topsoil cY 741.00 74100 $ 6.00 $ 4,446.00 - s - 741.00 0.00%
4 |Class 10 Excavation LS 1.00 1.00 §$31,00000 § 31,000.00 060 S 18,600.00 0.40 60.00%
5 |Below Grade Excavation (Core Out) GY: 200.00 200.00 % 6.00 S 1,200.00 - ] - 200.00 0.00%
6 |Subgrade Preparation, 8" Depth sY 6,039.00 6,039.00 S 150 § 9,058.50 2,800.00 § 4,200.00 3,239.00 46.37%
7 |Subbase SY 6,039.00 6,039.00 8§ 475 $ 28,685.25 280000 $ 13,300.00 3,239.00 46.37%
8 |Earlhwork Compaction Testing LS 1.00 1.00 $ 160000 % 1,600.00 060 § 960.00 0.40 60.00%
9 |Trench Compacting Testing LS 1.00 1.00 $ 2,200.00 $ 2,900.00 060 $ 1,740.00 0.40 60.00%
10 |Removal of Sanitary Sewer, < 36" LE 1,363.00 1,363.00 $ 550 8 8,859.50 508.00 5 5,902.00 45500 66.62%
11 |Sanitary Sewer Gravily Main, 8" PVC LE: 1,601.00 1,601.00 $ 40.00 $ 64,040.00 1,096.00 § 43,840.00 505.00 68.46%
12 |Sanitary Sewer Service, 4" PVC LF 957.00 957.00 § 4200 $ 40,194.00 939.00 S 39,438.00 18.00 98.12%
13 |Storm Sewer, Class 3 RCP, 15" LF 1,046.00 1,046.00 3 40.00 $ 41,840.00 768.00 § 30,720.00 278.00 73.42%
14 |Subdrain, Type 2, PVC, 6" LF 2,355.00 235500 § 12.00 $ 28,260.00 1,232.00 § 14,784.00 1,123.00 52.31%
15 |Storm Sewer Service, 1.5" PVC LF 550.00 550.00 $ 25,00 § 13,750.00 247.00 8 6,175.00 303.00 44.91%
16 |Subdrain Cleanout, Type A-1 EA 5.00 500 § 50000 § 2,500.00 3.00 $ 1,500.00 2.00 60.00%
17 |Subdrain Outlet, PVC EA 6.00 600 § 16500 § 990.00 200 § 330.00 400 33.33%
18 |Waler Main, 8", PVC LF 1,759.00 1,758.00 § 30.00 $ 52,770.00 1,548.00 § 46,440.00 211.00 88.00%
19 |Water Service, 3/4" Copper LF 1,149.00 (561.00) 588.00 $ 33.00 § 19,404.00 - § ~ 588.00 0.00%
20 |Gate Valve, 8" EA 8.00 800 $ 950.00 8 7.600.00 9.00 $ 8,550.00 (1.00) 112.50%
21 |Fire Hydrant Assembly EA 7.00 7.00 $ 3,200.00 § 22,400.00 500 $§ 16,000.00 200 71.43%
22 |Structure Removal EA 8.00 800 & 50000 $ 4,000.00 400 S 2,000.00 4.00 50.00%
23 |Sanitary Sewer Manhole, SW-301 EA 7.00 7.00 § 360000 5 2520000 500 $ 18,000.00 2.00 71.43%
24 |Sanitary Sewer Manhole, SW-303 EA 1.00 1.00 S 3,600.00 § 3,600.00 1.00 $ 3,800.00 - 100.00%
25 |Storm Sewer Manhole, SW-401 EA 4.00 400 § 220000 S 8,800.00 400 3 8,800.00 - 100.00%
26 |Storm Sewer Intake, SW-501 EA 4.00 400 § 2,20000 % 8,800.00 1.00 § 2,200.00 3.00 25.00%
27 |Storm Sewer Intake, SW-503 EA 2.00 200 5 3,00000 $§ 6,000.00 1.00 $ 3,000.00 1.00 50.00%
28 |Connection to Existing Manhole / Intake EA 2.00 2.00 $ 1,500.00 $§ 3,000.00 200 § 3,000.00 - 100.00%
29 |Drop Connection for Sanitary Sewer Manhole EA 1.00 1.00 $ 2,800.00 $ 2,800.00 - $ - 1.00 0.00%
30 |Roadway Pavement Removal sY 5,258.00 525800 $ 800 S 42,064.00 3,662.00 § 29,296.00 1,596.00 69.65%
31 |Sidewalk / Driveway Removal sY 2,248.00 2,248.00 $ 8.00 § 17,984.00 1,232.10 § 9,856.80 1,015.90 54.81%
32 |Standard / Slip-Form PCC Paving, Class C Mix, 8" sY 5,258.00 5,258.00 § 32.09 $ 168,729.22 251440 S 80,687.10 2,743.60 47.82%
33 |Concrete Sidewalks, 4" sy 1,490.00 1,490.00 $§ 2397 5 3571530 71000 § 17,018.70 780.00 47.65%
34 |Driveway, PCC, 6" sY 806.00 806.00 S 2805 § 2260830 45510 $ 12,765.56 35090 56.46%
35 |Defectable Warnings, Truncated Domes SF 104.00 104.00 S 2550 S 2,652.00 80.00 $§ 2,040.00 2400 76.92%
36 |Granular Surfacing TON 170.00 17000 § 19.00 § 3,230.00 - $ - 170.00 0.00%
37 |Traffic Control LS 1.00 1.00 S 6,300.00 $ 6,300.00 080 § 3,780.00 0.40 60.00%
38 |Sodding sQ 380.00 390.00 § 3750 $ 14,625.00 228.20 § 8,657.50 161.80 58.51%
39 |Filter Sock Installation LF 300.00 300.00 $ 260 $ 780.00 - 3 - 300.00 0.00%
40 |Fitter Sock Removal LF 300.00 30000 $ 050 3 150.00 o § = 300.00 0.00%
41 |Drop-In Inlet Protection Device Installation EA 12.00 1200 § 160.00 $ 1,920.00 - S - 12.00 0.00%
42 |Drop-In Inlet Protection Device Maintenance EA 24.00 2400 $ 36.00 S 864.00 - s - 24.00 0.00%
43 |water Service, 1" Copper - (Change Order #1) LF 561.00 561.00 $§ 3650 § 20,476.50 561.00 § 20,476.50 - 100.00%
44 |Temporary Sanitary Cleanout (Change Order #2) EA 1.00 1.00 § 1,000.00 § 1,000.00 100 $ 1,000.00 - 100.00%
45 |Sidewalk Intakes (Change Order #2) EA 3.00 3.00 $ 1,250.00 $§ 3,750.00 300 $§ 3,750.00 - 100.00%
46 = $ - $ - - 0.00%
47 - 3 - $ - - 0.00%
48 = $ - S = - 0.00%
49 = $ - S - - 0.00%
50 - S - S - - 0.00%
51 - S = S 2 - 0.00%
52 - S = S - - 0.00%
53 = s - S - - 0.00%
54 = S - $ - - 0.00%
55 - 8 - S r - 0.00%
56 5 s = 3 - - 0.00%
57 - $ - S - - 0.00%
58 - $ - ] - = 0.00%
59 = $ = § - - 0.00%
60 - S - $ - - 0.00%
61 - 5 - 5 - - 0.00%
62 - s - $ - - 0.00%
63 = S = $ - = 0.00%
64 = S - $ - - 0.00%
65 2 S - 3 - = 0.00%
66 - S = $ - = 0.00%
87 = s - $ - - 0.00%
68 - $ - s - - 0.00%
69 = $ - $ - - 0.00%
70 - $ - s - - 0.00%
71 - 8 - $ - - 0.00%
72 - § - 8 - - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE [ 501,507.24 | -38.73%

Date printed: 05/01/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment
Amount

Date

i

Date

Amount
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August 3, 2009

138,873.88

09/08/2009

116,190.25

10/05/2009

11/16/2009

20,182.21

12/21/2009

S
S
) 124,996.59
&)
S

8,177.48

TOTAL
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92
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96
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98
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100

Record of Change Orders
Date Amount

September 8, 2009 $ 1,963.50

November 16, 2009 $ 4,750.00

TOTAL 5 6,713.50

Contract Time Remaining:

408,420.41

CLICK TO CHOOSE
June 15, 2009

CONTRACT PERIOD:
Original Contract Date:

Original Contract Time:

Added by Change Order:

Contract Time to Date: 0
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 06/01/2010



